

PROJECT VIEWS FROM THE FRONTLINE

VFL 2019

OVERVIEW

This project aims to strengthen the inclusion and collaboration between at-risk people, civil society and governments in the design and implementation of policies and practices to reduce risks and strengthen resilience. This is done by measuring and directly implementing actions to support progress towards achieving an inclusive 'people-centred' approach to resilience-building.

All the global development frameworks refer to the importance of including local actors; however, they fail to recognise the importance of monitoring the targets of global frameworks; especially monitoring SFDRR targets.

VFL 2019 therefore fills this gap by providing complimentary monitoring, baseline and data to help guide actors to more effectively achieve the targets of the post-2015 development frameworks, especially the SFDRR, strengthening the accountability of governments, intergovernmental agencies and all other stakeholders to local communities and their resilience priorities.

The project is implemented in 50 countries, with funding from the European Union, from October 2018.

In Vietnam, DWF is the "National Coordinating Organisation" or NCO.

See more: <https://www.gndr.org/programmes/vfl.html>

ACTIVITIES AND PLANNING

ACTIVITY		PLANNING
0	Advisory Committee & Selection of Risk Areas for survey and action plan	
0.1	<i>Establish an Advisory committee AC (around 10 members) whose primarily role is to advise and guide DWF all throughout the project.</i>	3-15 Nov 2018
	<i>Workshop GNDR Asia-Pacific in Djakarta</i>	19-21 Nov 18
0.2	<i>AC and DWF conduct a joint meeting to confirm the risk areas in their country.</i>	4 Dec 18
0.3	<i>15 Communities are selected for all the country (rural and urban). DWF makes agreement with Partner's organisation (PO).</i>	Dec 18 – 15 Jan 19
1	Survey Trainings	
	Survey trainings for all the PO's.	On site
2	Survey Implementation by DWF and PO's	
2.1	Survey in each community (Commune or urban Ward), by interview (with questionnaire) of: - 10 local authorities - 10 local organisations - around 10% of households (or 40-110 households) and 5 group discussions (men, women, youth, elderly, disabled) Database	15 Jan 19 – Mar 19 (- Tet 2019) Mar- Apr 19
2.2	Data Analysis and Desegregation by GNDR	April 19
2.3	Production of National Report by DWF, with review by AC The national report to reflect on the key findings and the recommendations that they would like to bring forth for further engagements and dialogue.	Apr 19
3	Local Action Planning and Implementation	
3.1	Developing local action plans	Jul - Nov 19
3.2	Implementation of the local action plans, with subsidy.	Dec 19 - May 20
4	National Multistakeholder Workshop	
	National level workshop to discuss the national report prepared. The draft report will be shared at this workshop and be further validated.	Jun 20
5	Production of National Collaboration Workshop Reports	
	National Report will be the derivative of the activity 4 and will focus on bringing recommendations nationally to achieve the targets of the global frameworks	Aug 20

SELECTED RISK AREAS

REGIONS		COMMUNITY		PROVINCE	PARTNER	HAZARD / RISK					
		Urban (Ward)	Rural (Commune)			Storm	Flood	Flash flood	Landslide	Sea/river bank erosion	Drought
1	Northern mountains	1	1	Yen Bai or Lao Cai	X	1	1	4	4	2	2
2	Central Coast	1	1	Quang Binh		5	4	3	2	3	2
		1	2	Thua Thien Hue							
		1	1	Quang Nam							
		1	1	Phu Yen							
3	Highlands	1	1	Dak Lak		2	3	3	1	1	4
4	Mekong Delta	1	1	Ben Tre	X	3	5	1	1	4	3
		7	8			<i>From 1 (low risk) to 5 (high risk)</i>					

X Partner requested